

FIELD PREPARATION

- truck an asset
- measure fields with string and paint
- move goal frames from storage and secure
- gather nets from storage and hang
- set out team benches and garbage cans

name

number / e-mail

Saturday, April 27

8 am – 12 noon

- 1) _____
- 2) _____
- 3) _____
- 4) _____
- 5) _____

Saturday, May 4

8 am – 12 noon

- 1) _____
- 2) _____
- 3) _____
- 4) _____
- 5) _____